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Re:  Southwest Environmental Utilities, L.L.C. — Application for a Certificate of
Convenience and Necessity (CC&N) to Provide Water and Wastewater.
Docket No. WS-20878A-13-0065
Response to Insufficiency Letter #3

Dear Ms. Chukwu:

Southwest Environmental Utilities, LLC received Insufficiency Letter #3.

As stated in our Response to the First Set of Data Requests letter, dated September 17,
2014, construction of Phase 1 is anticipated to start six months after the approval of the
CC&N Application. Since the CC&N application has yet to be approved, the construction
start and completion dates have been delayed accordingly. It is assumed that the CC&N
Application will receive approval in March 2015, and therefore the construction start and
completion dates have been set accordingly. However, if the CC&N application receives
approval after March 2015, the construction schedule will be delayed. Listed below are
the Insufficiency Demands from your letter and our responses.

1. Please provide Developer’s contact information (name, phone number) for each
proposed development (project) for this Certificate of Convenience and Necessity
(CC&N) application.

Response:

Johnson Ranch Estates — George Johnson, (480) 998-3300
Florence Crossing — George Johnson, (480) 998-3300
Florence Majestic Ranch — Ron McRae, (480) 609-1200
Sunaire Ranch — Irving Rollingher, (480) 862-9234
Majestic Ranch — Irving Rollingher, (480) 862-9234
Redstone Ranch — Perry Mathis, (602) 957-1799

Florence 157 project is being deleted from this application
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2. Phase 1 development includes 19 parcels. Please provide the estimated
construction start and completion dates for each parcel.

Response:

Construction of WP-1 and associated offsite water infrastructure will begin in
July 2015 and completion is anticipated December 2015.

Construction for Johnson Ranch Estates Parcels B, C, D, E, EE, and NN sewer

and water lines is estimated to begin in July 2015 and expected to be completed in
July 2017.

Construction for Johnson Ranch Estates Parcels F, G, H, FF, and MM sewer and

water lines is estimated to begin in July 2016 and expected to be completed in
July 2018.

Construction for Johnson Ranch Estates Parcels I, J, K, Z, AA, BB, CC, and DD
is estimated to begin in July 2017 and expected to be completed in July 2018.

3. Phase 2 development has 7 projects. Please provide the estimated construction
start and completion dates for each project, if construction is to be separated by
parcels, please provide the estimated construction start and completion dates for
each parcel.

Response:

Construction for the onsite sewer and water lines for Florence Majestic Ranch,
Majestic Ranch, Florence Crossing, Sunaire Ranch, Redstone Ranch, and Johnson
Ranch Estates Parcels L, M, N, O, P, Q,R, S, T, U, V, W, X Y, GG, HH, 11, JJ,
KK, and LL is estimated to begin January 2016 and expected completion is
January 2018.

4. When will first resident move into each project?

Response: It is expected that upon construction completion of the water and sewer
lines, it will take one year for the grading and paving, home constructions, and all
required inspections and permitting before the first resident moves into each
project.

5. When will last resident move into each project?
Response: Based on estimates for the proposed CC&N area, the last resident will

move into each project approximately nine to ten years after the project
construction is completed.
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Thank you for the opportunity of submitting this information to you. Feel free to contact
me at (480) 998-3300 if you have any questions

Regards,
W F e~

Katherine F. Nierva, P.E.
SOUTHWEST ENVIRONMENTAL UTILITIES, L.L.C.

cc: Docket Control




